

Date: Thu, Aug 24, 1995 4:50 PM EDT
From: RacerKK
Subj: Greetings from Click
To: MarcK41543
cc: dzim@interport.com

*Bar -
Catch that
train*

Good Morning Marc :)

This morning, all of Media Circus is having breakfast at the Coffey Shop (Union Square) from 8:30 AM to 10 AM. Immediately following, I have a meeting with Peter Corbett to discuss the live action shoot required for the Casey Project. Thus, I will be unavailable until approx. 11 AM.

Please forward Sony Developer License Agreement so that Media Circus lawyer can review, approve, we can sign, and FAX back to you ASAP.

There was discussion in last Thursday's meeting of Norma and/or Michelle coming by Click to look at the new generation of video games. Will they be by today or tomorrow? Please update me when you know.

Tracey and I discussed (Tue @ lunch) pushing the work-in-progress presentation of possible interactive experience from first person POV in each terrain (land, water, + air) out from Mon 8/28 to Thu 8/31 because of a schedule conflict (she will be in Chicago). I have coordinated a team meeting (Deb, Chun Chien, + I) with the developer for Thu 8/31 and Fri 9/1 to discuss changes to the game design/treatment based on our early indicator of coin-op PlayStation platform and on-going research into what we want to see while immersed in the "Marlboro Interactive Experience." Thus, the WIP presentation will be on Fri 9/8 @ 9 AM (3 days earlier than scheduled according to the timeline). Please let me know if all can attend.

Lastly, I will be sending a "Creative Brief," similar to the one provided at the kick-off meeting with more detail, later today indicating what we have mutually agreed to on content design to date. Further, I don't want to be a broken record, but we need developer equipment so that we can start coding NOW. I know, I know, I know. But, I have to red flag anything as a potential delay in delivery. As it is, we're already three (3) weeks behind schedule because of the late start in which we have not even nailed down the platform and could delay delivery of product from 4/8 to 4/29. I know you will do everything superhumanly possible to get Todd to expedite acquisition of developer equipment so we don't waste valuable time. Thanks.

Talk to you later this morning,

Ken Kajikawa

PS I got the modem to work. Also, are you referring to the movie "Predator" in your personal quote?